

PARIA ANNUAL PLANNED PROCUREMENT SCHEDULE  
OCTOBER 2023 – SEPTEMBER 2024

No.	Project Name	UNSPC Code	July 2024 Status
APP24- 1	Upgrade of Utility Air System	77121501	Completed
APP24- 2	Remote control of all Berths' Fire Suppression Systems to Shipping Office	72101509	In Progress
APP24- 3	Crude Tank Upgrade: Upgrade of Tank 128 & 127	72121507	In Progress
APP24- 4	Business Process Software	81112501	In Progress
APP24- 5	Digital Radio Expansion	43191510, 81101716	In Progress
APP24- 6	Drone surveillance equipment	25132105	Deferred
APP24- 7	Dye Injection System for Gasoline	72101507	Deferred
APP24- 8	Install bottom loading systems at Bond	70171705	
APP24- 9	Linear Heat Detection System for Tanks	72121507	In Progress
APP24- 10	Offshore Paging System	83111604, 43191510, 81161708	
APP24- 11	Purchase & Install new jet pump	73152118	In progress
APP24- 12	Purchase and install of Generator and UPS for SOC	72151516	In Progress
APP24- 13	Lighting Upgrade Programme	72151501	Completed
APP24- 14	Network Infrastructure Upgrade	81112218, 83130102, 81161711	
APP24- 15	Laboratory Testing Equipment	41100000	
APP24- 16	Internal Floating Roofs for Gasoline Tanks 28, 85 & 84.	72121507	In Progress
APP24- 17	Computer & Network Equipment	43211612	
APP24- 18	Condition Monitoring Equipment	46171610	
APP24- 19	Foam System for LPG and Bond	72101509	Completed
APP24- 20	Fuel Oil System Expansion	72121507	In Progress
APP24- 21	Gas Oil System Expansion	72121507	In Progress
APP24- 22	Power Station B 6.6kV and 12kV Transformer Upgrade	72151517	In Progress
APP24- 23	SOC Backup Generator	72151516	In Progress
APP24- 24	Shipping Office Control Room Engineering works	72101507	Deferred
APP24- 25	Access Control Systems - Port and Shipping Facilities	72151701	Completed
APP24- 26	Purchase of Fire Fighting Equipment	46191601	in Progress
APP24- 27	Purchase & Install new weighbridge at Bond	73152109	Completed

No.	Project Name	UNSPC Code	July 2024 Status
APP24- 28	Upgrade of Pipe racks & Supports	70171705	
APP24- 29	Launch Starfish - Dry Dock	81103011	In Progress
APP24- 30	CCTV System -Offshore Installations	46171610	Completed
APP24- 31	Shoreline Protection	70161706	In Progress
APP24- 32	No.9 Substation Electrical Upgrade	72151506	Completed
APP24- 33	Power Station B 6.6kV and 12kV Switchgear Upgrade	72151506	In Progress
APP24- 34	Site Emergency Eye Wash/Shower Stations	46181810	In progress
APP24- 35	Loading Arms Elevation Modification at Berths on Main Viaduct	72141109	Deferred
APP24- 36	Provision of Repairs and Maintenance on the Nitrogen, Butane and IC4 Pipelines	70171705	
APP24- 37	Berth 5 TAR (Turn around)	70171705	Deferred
APP24- 38	1, 2S & 2N TAR	70171705	In Progress
APP24- 39	Shipping Building Restoration	72101507	In Progress
APP24- 40	Restoration of Boatshed Facilities (Crane & Quay Wall)	72101507	
APP24- 41	Piping Structural Repairs and Renewal 2024	70171705	In Progress
APP24- 42	Renewal of Pipe Racks from Humpback Bridge to Badger Dock Road and from #1PH to Point J	70171705	
APP24- 43	Berths & Marine Infrastructure Subsea Inspection (Berth 5)	71161609	In Progress
APP24- 44	Piping Structural Repairs and Renewal 2023	70171705	In Progress
APP24- 45	Purchase of Ambulance	25101703	Deferred
APP24- 46	Repairs to Sealine 10	70171705	In Progress
APP24- 47	MVD Piping Renewal (Offshore) 2023 Phase 1	70171705	In Progress
APP24- 48	MVD Structural Repairs <b>Phase 2</b>	70171705	In Progress
APP24- 49	Rope Access - MVD Slops Tank	72121507	
APP24- 50	Gas Oil System Piping Repairs and Renewal	70171705	In Progress
APP24- 51	Gas Oil System Piping Repairs and Renewal	70171705	In Progress
APP24- 52	Gasoline System Piping Repairs and Renewal	70171705	In Progress
APP24- 53	Gasoline, Kerosene & Slops System Piping Repairs and Renewal	70171705	Deferred
APP24- 54	No. 19B Pumphouse remediation		
APP24- 55	Noise and Light Surveys		
APP24- 56	Oil Spill Response		Completed
APP24- 57	SOC Systems/Equipment upgrade		In Progress
APP24- 58	Air Pollution Rules Requirements		

No.	Project Name	UNSPC Code	July 2024 Status
-----	--------------	------------	------------------

APP24- 59	Berths Electrical Power Cables restoration		Deferred
APP24- 60	Computer and IT		
APP24- 61	HSE Emergency Response Centre		In Progress
APP24- 62	No. 20 Pumphouse 2.3kV Transformer repairs		
APP24- 63	Potable Water Piping System refurbishment		
APP24- 64	Radio and Phone communication for vessels		
APP24- 65	Security Booths Upgrade		In Progress
APP24- 66	Security Vessel Stingray		In Progress
APP24- 67	Vessel Tug Carib Valley-Dry Docking and Related Works		Completed
APP24- 68	Fire Water Piping System refurbishment		Deferred
APP24- 69	Offshore crude line repairs		
APP24- 70	Environmental Response Remediation		
APP24- 71	Water Pollution Rules Requirements		
APP24- 72	Environmental Waste and Chemical Disposal		
APP24- 73	Remediation Programme		
APP24- 74	FSTF Bunds Flood Water System refurbishment		
APP24- 75	FSTF Fuel Oil Tanks repairs - Tank 114		
APP24- 76	Onshore crude line repairs		
APP24- 77	Restoration of Lube Oil Jetty Facilities for Marine Operations	72101507	In progress
APP24- 78	Security Booth Upgrade	72101507	In Progress
APP24- 79	Security Vessel Reefshark	81103011	Deferred
APP24- 80	Laboratory Building maintenance	72101507	
APP24- 81	Main Sump & WWTP Basin cleaning	76121904	
APP24- 82	Berths & Marine Infrastructure subsea inspections	71161609	Deferred
APP24- 83	No. 20 Pumphouse Basin restoration	72101507	
APP24- 84	Offshore product line repairs	70171705	Deferred
APP24- 85	Onshore product line repairs	70171705	
APP24- 86	Main Viaduct Piping & Structures restoration	72141109	
APP24- 87	Jet Fuel Tanks repairs - Tank 82	72121507	
APP24- 88	No. 1, 2S & 2N Turnaround	72101507	In Progress
APP24- 89	Gas Oil Tanks repairs - Tank 3 (ULSD), Tank 70, Tank NP19 & Tank NP20	72121507	
APP24- 90	Product Slops Tanks repairs - Tank 133	72121507	
APP24- 91	Restoration of Boat Shed Facilities	72101507	In Progress

No.	Project Name	UNSPC Code	July 2024 Status
-----	--------------	------------	------------------

APP24- 92	Shipping Building restoration	TBD	In Progress
APP24- 93	Gasoline Tanks repairs - Tank 85, Tank 28, Tank 166, Tank 27, Tank 84 & Tank 88	72121507	In Progress
APP24- 94	Launches - Dry Docking and Related Works	81103011	In progress
APP24- 95	Firefighting supplies	46191601	In progress
APP24- 96	Purchase Navigations Buoys	25111520	In progress
APP24- 97	Purchase Oil Hoses for Berths and Bunker Barge (Offshore)	40142004	In Progress
APP24-98	Provision of Transport Equipment Services and Rental including Vacuum Trucks	78101604 72141702	Completed
APP24- 99	Supply of Sampling and Gauging Equipment	TBD	Completed
APP24-100	Provision of electrical maintenance services (lighting, power requirements, switchgear, transformers etc.)	73152108	Completed
APP24- 101	Provision of Security Services (Baton Officers, Armed Officers, Mobile Patrol, K9 Servicers, Courier Services, Executive Protection and CCTV Monitoring)	92121504	Completed
APP24-102	Provision of grounds maintenance (vegetation control) - No. 7 Gauging & Shipping	72102902	Completed
APP24- 103	Provision of Fabric Maintenance Onshore - blasting, painting and corrosion protection of pipelines and structures	72151303	Deferred
APP24- 104	Provision of Inspection of all static equipment (pipes, vessels, and structures)		Completed
APP24- 105	Provision of Manpower service - Occupation HSE and EMT		Completed
APP24- 106	Provision of Maintenance and Repair Services for Access Control Systems		Completed
APP24- 107	Provision of Maintenance, repair, and supply of Air Condition Units and Systems		Completed
APP24- 108	Provision of Manpower services - (Vessels, Marine) - Maintenance		Completed
APP24- 109	Supply and installation of CCTV Systems		Completed
APP24- 110	Supply of Ropes - Marine		Completed
APP24-111	Provision of maintenance for Electronics Gates and Barriers (Repair and replacement)		In progress
APP24- 112	Provision of Maintenance of CCTV		
APP24-113	Supply of PPE		In progress
APP24- 114	Supply of Lab reagents		Completed
APP24- 115	Provision of Maintenance - Onshore / welding and fabricating services		Completed
APP24- 116	Provision of Scaffolding Rental services, onshore and offshore		Completed
APP24- 117	Provision of earthworks, internal and external		Completed
APP24-118	Supply of Office Supplies		Completed
APP24- 119	Provision of Fabric Maintenance Offshore - blasting, painting and corrosion protection of pipelines and structures		Deferred
APP24-120	Provision of Tug Services, Replacement		In Progress

No.	Project Name	UNSPC Code	July 2024 Status
-----	--------------	------------	------------------

APP24- 121	Disposal of Hazardous Waste (Battery, asbestos, bulbs, oily contaminated soil, rags, and booms		In Progress
APP24-122	Provision of High-Pressure Pumps and Compressors rentals for operational needs.		Completed
APP24-123	Provision of Janitorial and Building Maintenance Services, including Customs Bungalows		Completed
APP24- 124	Provision of Vehicles for Fleet Rental and Maintenance Services (Gasoline and Diesel)		Completed
APP24-125	Provision of Signage		Completed
APP24- 126	Supply of Access Control Consumable/Cards		Completed
APP24-127	Supply of Flags (Paria and National)		Completed
APP24- 128	Provision of Maintenance - Offshore / welding and fabricating services		In Progress
APP24-129	Provision of Manpower services - Operational		In Progress
APP24- 120	Provision of grounds maintenance (vegetation control) - Zones 10 and 11		In Progress
APP24- 131	Provision of grounds maintenance (vegetation control) - No. 1 & 2 Gauging		In Progress
APP24- 132	Provision of manpower services - Laboratory		In Progress
APP24- 133	Provision of grounds maintenance (vegetation control) - No. 3, 4 & 5 Gauging		In Progress
APP24- 134	Provision of grounds maintenance (vegetation control) - East & West Foreshore Tank Farm		In Progress
APP24- 135	Provision of grounds maintenance (vegetation control) 5 of 7 - Security Access Road		In Progress
APP24- 136	Provision of manpower services - Technical		In Progress
APP24- 137	Supply of Water		Completed
APP24- 138	Provision of Maintenance - Offshore / Onshore - Maintenance of pipelines, valves, and fittings		Deferred
APP24- 139	Supply of consumables (Oil, fluids) for Launches		Completed
APP24-140	Supply of Gaskets (offshore)		Completed
APP24- 141	Supply of Electronic Equipment		In progress
APP24-142	Provision of Maintenance for Lab Instruments		
APP24-143	Supply of Consumables for Tugs (oil, fluid, spare parts)		In progress
APP24-144	Supply of Nitrogen		
APP24-145	Provision of Tanks Assessment for industrial hygiene		
APP24- 146	Provision of Manpower services - Environmental (testing, monitoring, doing CEC's)		
APP24-147	Provision for the servicing and repairs for Access Control (Readers and Radio Links)		Completed
APP24-148	Provision of MFDs, Printers, and Consumables services		Completed
APP24-149	Provision of Product hose testing		Completed
APP24-150	Supply of air compressor, hydraulic press, hydraulic bender - offshore		In progress

**No.****Project Name**

UNSPC Code

July 2024 Status

No.	Project Name	UNSPC Code	July 2024 Status
APP24- 151	Supply of barrel mixer, barrel pump and barrel lift onshore		Completed
APP24-152	Supply of Natural Gas for AC unit		
NEW	PM works FSS Bond and LPG	72101509	Completed
New	Supply of Licensing for Access Control	46171622	Completed
New	SL 66 - Cofferdam Maintenance	72141505	Completed
New	Composite Repairs for 66 Sea Line	72154059	Completed
New	Beacon structure Civil Works	72101507	Completed
New	To Overhaul 2 Cat 3406 E engines	73152115	Completed
New	Maintenance services for controllers, flowmeters and control valves at the Bond loading facility	72154202	Completed
New	Maintenance and Effluent Testing of Redfox Wastewater Treatment Units		Completed
New	Provision for Procurement Consultancy Services		Completed
New	Contingency for Marine Vessel Crewing		In Progress
New	Carib Valley Loading Arm		
New	PUMPSET: CENTRIFUGAL, COMPLETE		
New	Microsoft Licenses		Completed
New	Repairs to BS Tank 10		In Progress